AWARD NUMBER: W81XWH-14-1-0534

TITLE: Frontoparietal priority maps as biomarkers for mTBI

PRINCIPAL INVESTIGATOR: Cheryl A Olman

CONTRACTING ORGANIZATION: University of Minnesota

Minneapolis, MN 55455-2070

REPORT DATE: October 2016

TYPE OF REPORT: Annual (Year 2)

PREPARED FOR: U.S. Army Medical Research and Materiel Command

Fort Detrick, Maryland 21702-5012

DISTRIBUTION STATEMENT: Approved for Public Release;
Distribution Unlimited

The views, opinions and/or findings contained in this report are those of the author(s) and should not be construed as an official Department of the Army position, policy or decision unless so designated by other documentation.

REPORT DOCUMENTATION PAGE

Form Approved OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing this collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS.

1. REPORT DATE	2. REPORT TYPE	3. DATES COVERED
Oct 2016	Annual	30 Sep 2015- 29 Sep 2016
4. TITLE AND SUBTITLE		5a. CONTRACT NUMBER
		W81XWH-14-1-0534
		5b. GRANT NUMBER
Frontoparietal priority map	ps as biomarkers for mTBI	
	•	5c. PROGRAM ELEMENT NUMBER
6. AUTHOR(S)		5d. PROJECT NUMBER
. ,		
Cheryl A Olman		5e. TASK NUMBER
Cheryl / Chinan		
		5f. WORK UNIT NUMBER
E-Mail: caolman@umn.edu		
	C) AND ADDDECC/EC)	A DEDECOMING ODGANIZATION DEDCOT
7. PERFORMING ORGANIZATION NAME(S	5) AND ADDRESS(ES)	8. PERFORMING ORGANIZATION REPORT NUMBER
University of Minnesota		
Office of Sponsored Project	ts	
200 Oak St SE		
Minneapolis, MN 55455-2009	9	
9. SPONSORING / MONITORING AGENCY	NAME(S) AND ADDRESS(ES)	10. SPONSOR/MONITOR'S ACRONYM(S)
		101010101111111111111111111111111111111
U.S. Army Medical Research and M	lateriel Command	
Fort Detrick, Maryland 21702-5012	11. SPONSOR/MONITOR'S REPORT	
Tota Detrion, Maryland 21702-3012		NUMBER(S)
42 DISTRIBUTION / AVAIL ADJUTY STATE	MENT	

12. DISTRIBUTION / AVAILABILITY STATEMENT

Approved for Public Release; Distribution Unlimited

13. SUPPLEMENTARY NOTES

14. ABSTRACT

This project involves a series of behavioral and magnetic resonance imaging (MRI) experiments that will determine the degree to which difficulties with visual attention, saccade targeting and motion perception associated with mild traumatic brain injury (mTBI) can be attributed to damaged cortical brain networks serving attention and eye movement planning. The hypothesis being tested is that spatial attention and eye movement deficits associated with mTBI result from disruption of the gray matter and/or the white matter in cortical networks that control attention allocation and eye movements. A combination of functional MRI and diffusion-weighted imaging will allow us to measure (1) integrity in cortical networks in frontal and parietal brain regions responsible for attention allocation and eye-movement planning, (2) integrity in the white matter carries outputs from these regions to the sub-cortical nuclei that control eye movements, and (3) correlation between these biomarkers and behavioral measures of visual performance in veterans who have and have not experienced mTBI. No results are available at the time of writing; preliminary data analysis is underway.

15. SUBJECT TERMS

mTBI, fMRI, DTI, psychophysics, vision, convergence insufficiency

16. SECURITY CLASSIFICATION OF:		17. LIMITATION OF ABSTRACT	18. NUMBER OF PAGES	19a. NAME OF RESPONSIBLE PERSON USAMRMC	
a. REPORT	b. ABSTRACT	c. THIS PAGE	Unclassified	o	19b. TELEPHONE NUMBER (include area code)
Unclassified	Unclassified	Unclassified	Unclassified	0	·

Table of Contents

INTRODUCTION	1
KEYWORDS	1
ACCOMPLISHMENTS	1
IMPACT	3
CHANGES/PROBLEMS	3
PRODUCTS	4
PARTICIPANTS & OTHER COLLABORATING ORGANIZATIONS	4
SPECIAL REPORTING REQUIREMENTS	5
APPENDICES	5

INTRODUCTION

This project involves a series of behavioral and magnetic resonance imaging (MRI) experiments that will determine the degree to which difficulties with visual attention, saccade targeting and motion perception associated with mild traumatic brain injury (mTBI) can be attributed to damaged cortical brain networks serving attention and eye movement planning. The hypothesis being tested is that spatial attention and eye movement deficits associated with mTBI result from disruption of the gray matter and/or the white matter in cortical networks that control attention allocation and eye movements. A combination of functional MRI and diffusion-weighted imaging will allow us to measure (1) integrity in cortical networks in frontal and parietal brain regions responsible for attention allocation and eye-movement planning, (2) integrity in the white matter that contains the axons that carry the outputs of these cortical computations to the sub-cortical nuclei that actually control eye movements, and (3) correlation between these biomarkers and behavioral measures of visual performance in veterans who have and have not experienced mTBI.

KEYWORDS

mTBI
fMRI
DTI
psychophysics
vision
convergence insufficiency

ACCOMPLISHMENTS

Specific Aim 1: behavioral characterization of convergence insufficiency, tracking in 3D, spatial attention, saccade execution and motion perception					
Major Task 1: human subjects approval	Timeline	Accomplishment			
Major rask r. Human subjects approval	(months)				
Submit necessary documentation to	1	Completed 8/8/2014			
University of Minnesota IRB					
Respond to stipulations and provide	2	Completed 9/22/2014			
additional doc.					

Local IRB approval		3		Received 10/2/2014		
Submit necessary documentation to HRP	0	3		Completed 10/2/2014		
Milestone Achieved: HRPO Approval		6		Veteran Affairs Medical Center (VAMC)		
				IRB approval received on 5/20/2015.		
				Change in protocol approval received from		
				University of Minnesota IRB on 6/19/2015.		
				HRPO approval received 6/28/2015.		
Major Task 2: preparation of task and						
training of study personnel Programming of tasks		1-3		Completed 12/15/2014.		
		3-4		Completed.		
Project coordinator practices running behavioral sessions on other study personnel		3-4		Completed.		
Analysis of pilot behavioral data to ensure all		4-6		Completed 6/30/2015.		
necessary tools are in place; make any	· •			23p.0.00 0,00/2010.		
necessary refinements to task						
Milestone(s) Achieved: behavioral protoco	ol	6		Completed 6/30/2015.		
established and rehearsed						
Major Task 3: behavioral assessments	;					
Recruitment of subjects on VA Protocol		7-11	l	Protocol modified August, 2016, to add in-		
4581-B.				person recruiting for participants engaged		
		7.4		in other studies		
Scheduling of eligible subjects for behavio		7-15)	35 Subjects have completed the behavioral		
assessments of 85 subjects (30 controls, with TBI)	ວວ			protocol as of 9/30/2016		
Analysis of behavioral data and assignme	nt	7-15		Analysis of first cohort is beginning.		
to Phase II study group on rolling basis	111	7-10	,	Analysis of mist conort is beginning.		
Milestone Achieved: 48 subjects identified	for	15		24 participants were identified and		
Phase II of study (48 subjects = 24 control				scanned during Year 2.		
24 with visual complaints)				-		
Specific Aim 2: correspondence between behavioral and imaging measures of visuospatial						
	en b	ehavior	al an	d imaging measures of visuospatial		
function	en b	ehavior	al an	d imaging measures of visuospatial		
function Major Task 4: establish imaging	en b	ehavior	al an	d imaging measures of visuospatial		
function Major Task 4: establish imaging protocol						
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on		ehaviora 3-6		d imaging measures of visuospatial		
function Major Task 4: establish imaging protocol						
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other			Und			
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other studies Phantom studies on 7T scanner to establish QA protocol		3-6	Und	lerway.		
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other studies Phantom studies on 7T scanner to establish QA protocol Milestone Achieved: MRI protocol		3-6	Und	lerway.		
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other studies Phantom studies on 7T scanner to establish QA protocol Milestone Achieved: MRI protocol prepared		3-6	Und	lerway.		
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other studies Phantom studies on 7T scanner to establish QA protocol Milestone Achieved: MRI protocol prepared Major Task 5: acquire MRI measures,		3-6	Und	lerway.		
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other studies Phantom studies on 7T scanner to establish QA protocol Milestone Achieved: MRI protocol prepared Major Task 5: acquire MRI measures, which include DTI and fMRI		3-6 7 8	Und Con	lerway. npleted.		
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other studies Phantom studies on 7T scanner to establish QA protocol Milestone Achieved: MRI protocol prepared Major Task 5: acquire MRI measures, which include DTI and fMRI Complete scanning sessions (Visit 2) for		3-6	Und Con	lerway.		
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other studies Phantom studies on 7T scanner to establish QA protocol Milestone Achieved: MRI protocol prepared Major Task 5: acquire MRI measures, which include DTI and fMRI		3-6 7 8	Con	lerway. npleted.		
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other studies Phantom studies on 7T scanner to establish QA protocol Milestone Achieved: MRI protocol prepared Major Task 5: acquire MRI measures, which include DTI and fMRI Complete scanning sessions (Visit 2) for 12 participants Preliminary analysis of 12 datasets to verify quality		3-6 7 8 9-12	Con Con	npleted. npleted May, 2016 npleted June, 2016.		
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other studies Phantom studies on 7T scanner to establish QA protocol Milestone Achieved: MRI protocol prepared Major Task 5: acquire MRI measures, which include DTI and fMRI Complete scanning sessions (Visit 2) for 12 participants Preliminary analysis of 12 datasets to	Ç	3-6 7 8 9-12	Con Con	npleted. npleted May, 2016		
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other studies Phantom studies on 7T scanner to establish QA protocol Milestone Achieved: MRI protocol prepared Major Task 5: acquire MRI measures, which include DTI and fMRI Complete scanning sessions (Visit 2) for 12 participants Preliminary analysis of 12 datasets to verify quality	Ç	3-6 7 8 9-12	Con Con	npleted. npleted May, 2016 npleted June, 2016.		
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other studies Phantom studies on 7T scanner to establish QA protocol Milestone Achieved: MRI protocol prepared Major Task 5: acquire MRI measures, which include DTI and fMRI Complete scanning sessions (Visit 2) for 12 participants Preliminary analysis of 12 datasets to verify quality Visit 2 for remaining 36 participants Milestone Achieved: 48 subjects scanned	Ç	3-6 7 8 9-12 9-12 2-18	Con Con	npleted. npleted May, 2016 npleted June, 2016.		
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other studies Phantom studies on 7T scanner to establish QA protocol Milestone Achieved: MRI protocol prepared Major Task 5: acquire MRI measures, which include DTI and fMRI Complete scanning sessions (Visit 2) for 12 participants Preliminary analysis of 12 datasets to verify quality Visit 2 for remaining 36 participants Milestone Achieved: 48 subjects	Ç	3-6 7 8 9-12 9-12 2-18	Con Con	npleted. npleted May, 2016 npleted June, 2016.		
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other studies Phantom studies on 7T scanner to establish QA protocol Milestone Achieved: MRI protocol prepared Major Task 5: acquire MRI measures, which include DTI and fMRI Complete scanning sessions (Visit 2) for 12 participants Preliminary analysis of 12 datasets to verify quality Visit 2 for remaining 36 participants Milestone Achieved: 48 subjects scanned Major Task 6: analysis and	((3-6 7 8 9-12 9-12 2-18	Con Con Con	npleted. npleted May, 2016 npleted June, 2016.		
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other studies Phantom studies on 7T scanner to establish QA protocol Milestone Achieved: MRI protocol prepared Major Task 5: acquire MRI measures, which include DTI and fMRI Complete scanning sessions (Visit 2) for 12 participants Preliminary analysis of 12 datasets to verify quality Visit 2 for remaining 36 participants Milestone Achieved: 48 subjects scanned Major Task 6: analysis and publication	((3-6 7 8 9-12 9-12 2-18 18	Con Con Con	Ilerway. Inpleted. Inpleted. Inpleted May, 2016 Inpleted June, 2016. Indicator of 9/30/2016.		
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other studies Phantom studies on 7T scanner to establish QA protocol Milestone Achieved: MRI protocol prepared Major Task 5: acquire MRI measures, which include DTI and fMRI Complete scanning sessions (Visit 2) for 12 participants Preliminary analysis of 12 datasets to verify quality Visit 2 for remaining 36 participants Milestone Achieved: 48 subjects scanned Major Task 6: analysis and publication Analysis of imaging data Presentation of preliminary findings at Society for Neuroscience or similar	((3-6 7 8 9-12 9-12 2-18 18	Con Con Con Ton Prel	lerway. Inpleted. Inpleted. Inpleted May, 2016 Inpleted June, 2016. Indicator of the state of the stat		
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other studies Phantom studies on 7T scanner to establish QA protocol Milestone Achieved: MRI protocol prepared Major Task 5: acquire MRI measures, which include DTI and fMRI Complete scanning sessions (Visit 2) for 12 participants Preliminary analysis of 12 datasets to verify quality Visit 2 for remaining 36 participants Milestone Achieved: 48 subjects scanned Major Task 6: analysis and publication Analysis of imaging data Presentation of preliminary findings at Society for Neuroscience or similar conference	(s) (s) (1) (1) (1) (1) (1) (1) (1) (1) (1) (1	3-6 7 8 9-12 9-12 2-18 18 2-20 18	Con Con Con Ton The ann	lerway. Inpleted. Inpleted May, 2016 Inpleted June, 2016. Indicate and its completed as of 9/30/2016. Ingoing. It is going.		
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other studies Phantom studies on 7T scanner to establish QA protocol Milestone Achieved: MRI protocol prepared Major Task 5: acquire MRI measures, which include DTI and fMRI Complete scanning sessions (Visit 2) for 12 participants Preliminary analysis of 12 datasets to verify quality Visit 2 for remaining 36 participants Milestone Achieved: 48 subjects scanned Major Task 6: analysis and publication Analysis of imaging data Presentation of preliminary findings at Society for Neuroscience or similar conference Writing and submission of manuscript	(s) (s) (1) (1) (1) (1) (1) (1) (1) (1) (1) (1	3-6 7 8 9-12 9-12 2-18 18 2-20 18	Con Con Con Ton The ann	lerway. Inpleted. Inpleted May, 2016 Inpleted June, 2016. Indicated June, 2016. Indi		
function Major Task 4: establish imaging protocol Analysis of pilot data acquired on healthy controls in the course of other studies Phantom studies on 7T scanner to establish QA protocol Milestone Achieved: MRI protocol prepared Major Task 5: acquire MRI measures, which include DTI and fMRI Complete scanning sessions (Visit 2) for 12 participants Preliminary analysis of 12 datasets to verify quality Visit 2 for remaining 36 participants Milestone Achieved: 48 subjects scanned Major Task 6: analysis and publication Analysis of imaging data Presentation of preliminary findings at Society for Neuroscience or similar conference	(s) (s) (1) (1) (1) (1) (1) (1) (1) (1) (1) (1	3-6 7 8 9-12 9-12 2-18 18 2-20 18	Con Con Con Ton The ann	lerway. Inpleted. Inpleted May, 2016 Inpleted June, 2016. Indicated June, 2016. Indi		

O What were the major goals of the project?

See SOW table above.

O What was accomplished under these goals?

Behavioral data collection protocol is proceeding well.

Imaging data acquisition is completed on first cohort. Because behavioral and imaging data indicate a continuous, rather than bimodal, distribution between "TBI" and "control" groups, design is revised and correlational analysis across all participants. This reduces total number of participants required.

Preliminary analyses indicate strong associations between frontal white matter integrity and smooth pursuit eye movements, smooth pursuit eye movements correlate with reading speeds, and reading speeds correlate with parietal cortex white matter integrity.

What opportunities for training and professional development has the project provided?

- Study staff are being trained to analyze DTI, fMRI and eye-tracking data.

How were the results disseminated to communities of interest?

Presentation at vision conference in May, 2016 (see table above).

• What do you plan to do during the next reporting period to accomplish the goals?

Plans for upcoming reporting period will adhere to the SOW, above.

IMPACT

For each of the statements below, there is nothing to report because the project remains in preliminary phases. However, brief statements about anticipated impact when the project meets its goals are also included.

• What was the impact on the development of the principal discipline(s) of the project?

At completion, impact on principle discipline will be evidence for involvement of the brain's gray and white matter in visual dysfunction following mTBI, and refinement of hypotheses about the specific mechanisms by which brain damage may contribute to visual dysfunction.

O What was the impact on other disciplines?

At completion, impact on other disciplines will be improved measures for correlating behavioral and MRI (DTI, fMRI) data.

What was the impact on technology transfer?

At completion, impact on technology transfer will be progress of DTI as a biomarker in the clinical setting.

O What was the impact on society beyond science and technology?

At completion, impact on society will be improved understanding of the effects of mTBI on the brain, leading to better policies regarding treatment of TBI.

CHANGES/PROBLEMS

Changes in approach and reasons for change

Study design moved away from group differences because even control participants report experiences that make it likely they experienced some kind of TBI, so all participants are being analyzed on a continuum defined by behavioral measures rather than a group distinction (formerly based on clinical interviews).

Actual or anticipated problems or delays and actions or plans to resolve them

Nothing to report.

Changes that had a significant impact on expenditures

Slow progress on recruiting means that we carry a balance to fund future MR experiments, should they be necessary.

o Significant changes in use or care of human subjects, vertebrate animals, biohazards, and/or select agents

Nothing to report.

PRODUCTS

o Publications, conference papers, and presentations

"Visual Attention and Eye Movement Deficits in Patients with Traumatic Brain Injury", Tori D. Espensen-Sturges, Timothy J. Hendrickson, Andrea N. Grant, Scott R. Sponheim, Cheryl A. Olman. Poster presentation at Vision Sciences Society Annual Meeting, St Pete's Beach, Florida, May 13-17, 2016.

Website(s) or other Internet site(s)

Nothing to report.

o Technologies or techniques

Nothing to report

o Inventions, patent applications, and/or licenses

Nothing to report.

o Other Products

Nothing to report.

PARTICIPANTS & OTHER COLLABORATING ORGANIZATIONS

What individuals have worked on the project?

Cheryl Olman, PI – no change.

Andrea Grant, staff scientist - no change.

Tori Espensen-Sturges, Graduate Research Assistant – added to assist with data analysis after project coordinator left.

Essa Yacoub, consultant – no change.

• Has there been a change in the active other support of the PD/PI(s) or senior/key personnel since the last reporting period?

Nothing to report.

What other organizations were involved as partners?

Minneapolis VAMC, overseeing participant recruitment.

SPECIAL REPORTING REQUIREMENTS

Quad Chart attached.

APPENDICES

None.

Frontoparietal priority maps as biomarkers for mTBI

ERMS/Log Number and Task Title: MR130374

Award Number: W81XWH-14-1-0534

PI: Olman Co-Is: Sponheim, Jerde Org: University of Minnesota/Minneapolis VA Award Amount: \$250,000/2 years



Study/Product Aim(s)

- Hypothesis: visual performance deficits in attention and eye-movements are driven by cortical damage
 - Aim 1: to determine strength of correlation between performance on attention allocation and eve-movement tasks and functional neuroimaging markers of attention regulation
 - Aim 2: to quantify association between white matter integrity and these behaviors.


Approach


- In a cohort of 85 subjects who have experienced mTBI and controls, behavioral data will be acquired on the tasks illustrated at right.
- DTI data acquired on all participants (as part of previous studies) will be compared against behavioral data to discover predictors of deficits in reading and smooth pursuit eye movements.
- A subset will also participate in functional MRI experiments to assess association between visual behaviors and fMRI-measured attention competence.


Timeline and Cost

Activities CY	14	15/16	17
Regulatory compliance			
Beh. data acquisition and analysis			
MRI data collection/analysis			
Final analysis and publication			
Estimated Budget (total \$K)	\$25	\$150	\$75

Updated: July 6, 2016 to reflect no-cost extension granted 6/8/2016







A) Preliminary analyses (8 controls, 15 mTBI participants) shows no deficits in motion detection associated with mTBI, and no association between motion detection and white matter integrity (fractional anisotropy, FA) in parietal or frontal cortex (data not shown). B) Reading speed 250 correlates with smooth eye movements (not shown) and FA in inferior parietal (IP) cortex (top). Impairment of smooth pursuit eye movements is associated with decreased FA in frontal WM (shown: left caudal medial frontal WM). Black : combat veterans w/o documented TBI; blue: combat veterans w/ documented mTBI. C) Ongoing analyses of ultra high-field imaging data acquired at 7 Tesla will continue to assess association between neural responses in parietal cortex and spatial attention.

Goals/Milestones

CY14 Milestones Completed – Study initiation

- Received U of MIRB approval on 10/2/2014: VA IRB approval on 5/20/2015
- ☐ Received HRPO approval on 6/28/2015
- CY15 Milestones Completed Comparison of different visual behaviors ☐ Conducted initial behavioral and DTI data analysis (see above)
- CY16 Goals Connection of visual behaviors with imaging biomarkers
- ☐ Complete MRI data acquisition from subset of TBI patients and controls ☐ Increase sample size for results shown above
- CY17 Goals (with no-cost extension) study completion

☐ Publish analysis of behavioral and imaging data

Comments/Challenges/Issues/Concerns

- Combat veterans with and without documented TBI are not showing distinction, in most behavioral and imaging measures; visual deficits exist on a continuum.
- Study design is therefore revised from to rely correlations across population rather than simple group differences.

Projected Annual Budget: annual direct costs \$83k

Personnel: 8-10% effort for co-ls:	\$20.0k
Project coordinator, consultant, support staff:	\$40.0k
Equipment time (MRI) and subject compensation:	\$20.0k
Travel to annual meeting; conference travel Y1, pub fees Y2	\$ 3.0k